

FIG. 1




FIG. 2






FIG. 3




FIG. 4







## SESSION-II PROGRAM FUNDING REQUEST---2000 PROGRAMS

522

## PROGRAM DESCRIPTION

NAME	JASON (FIRST NAME)	WASSERMAN (LAST NAME)	PRIORITY CODE	1	0	G	(BUSINESS) (INDSYS) ( )
DIAL COMM	8	* 756	-	7286	BUSINESS	SHARED	
MGPP REFERENCE	WEBCITY			FUNCTION	TECH		
PROJECT NAME	SOURCING & TECHNOLOGY WEBCITY			TEAM			
CHAMPION	ERIC (FIRST NAME)	REED (LAST NAME)	TYPE	GROW PROD <input type="checkbox"/>			
OBJECTIVES	DRIVE ENGINEERING PRODUCTIVITY BY PROVIDING WEB-BASED TOOLS AND APPLICATIONS THAT ENABLE VIRTUAL CO-LOCATION FOR ENGINEERING DEVELOPMENT AND COLLABORATION.						
CTO'S/REQMTS	ENABLE VIRTUAL CO-LOCATION VIA WEB-BASED ORG.: PROVIDE GLOBAL ACCESS DATA IN REAL OR CLOSE TO REAL TIME PROVIDE GLOBAL WEB-BASED TOOLS (E. PROJECT TRACKING, ACCESS TO OTHER WEB-BASED TOOLS LIKE NEWTON2000, SUP						
POSITIONING	ACQUIRE APPLICATIONS FROM WITHIN THE ORGANIZATION OR GE FOR FREE FIRST LOOK TO PURCHASE/SOURCE WHERE WE CANNOT ACQUIRE IT FOR FREE AND UTILIZE THE ODCS TO DEVELOP THE APPLICATIONS AND/OR SITES WHEN THERE IS NO OTHER						
REPLACES	NA						
MFG. STRATEGY							
TIMING	START	DP1	10	/	1998		
	LAUNCH	DP3	06	/	2000		
	COMPLETE	DP4	12	/	2000		
			(MM)		(YYYY)		
	(\$000 STARTING AFTER DP3)		(\$000 STARTING AT DP1)				
	MOS	BENEFIT	PGM MOS	INC	EXP	INV	CASH FLOW
	1-12	0	1-12	0	398	1250	-1648
	13-24	0	13-24	0	0	0	0
		( \$000 )	25-36	0	0	0	0
			37-48	0	0	0	0
			49-60	0	0	0	0
				( \$000 )	( \$000 )	( \$000 )	( \$000 )

FIG. 6

0055000-003400



524

## PROGRAM COST

FUNCTION	PRE 2000		2000					POST 2000		TOTAL PRO	
	TOTAL EXPENSE	INVEST	EXPENSE				INVEST	TOTAL EXPENSE	INVEST	TOTAL EXPENSE	
			LABOR	LABOR \$	OTHER	TOTAL					
COMMERCIAL	0	0	0	0	0	0	0	0	0	0	
TECHNOLOGY	50	250	3.1	263.5	0	263.5		0	0	313.5	
MANUFACTURING	0	0	0	0	0	0	0	0	0	0	
INFO. MGMT.	0	0	0	85	0	85	0	0	0	85	
OTHER											
( DESCRIBE )	0	0	0	0	0	0	0	0	0	0	
TOTAL	50 (\$000)	250 (\$000)	4.1 (MYR)	348.5 (\$000)	0 (\$000)	348.5 (\$000)	1000 (\$000)	0 (\$000)	0 (\$000)	398.5 (\$000)	

526

## PROGRAM BENEFITS

CATEGORY	2000		2001		2002	
	SALES	BEN	SALES	BEN	SALES	BEN
TOTAL SALES/CM	0	0	0	0	0	0
GROWTH SATES/CM	0	0	0	0	0	0
MATERIAL COST OUT/CM		0		0		0
LABOR COST OUT**/CM		0		0		0
OTH VAR. COST OUT/CM		0		0		0
BASE COST OUT**/OM		0		0		0
TOTAL	0 (\$000)	0 (\$000)	0 (\$000)	0 (\$000)	0 (\$000)	0 (\$000)

FIG. 7

00552900 003400




FIG. 9



## SESSION - II PROGRAM FUNDING REQUESTS - PRIORITIZATION

## SEARCH RESULTS

542 

PROJECT NAME	BUSINESS	FUNCTION	TYPE	PROGRAM COST 2000		PROGRAM BENEFITS 2000 (CURR YEAR)			BENEFITS 2002 (2 YRS LATER)		
				EXP.	INV.	GROWTH SALES	GROWTH CM	COST OUT	GROWTH SALES	CM	COST OUT
QMI PROGRAMS	COMPONENTS	TECH	GROW PROD	700	1000	0	0	0	0	0	0
TEY-ROCB	COMPONENTS	TECH	GROW PROD	986	820	0	0	0	5598	2799	0
THERMAL-MAGNETIC SPECTRA E/F	COMPONENTS	TECH	COST OUT	333.5	405	625	118	810	1326	249	1718
GENERATOR PANEL, TEMPORARY POWER	COMPONENTS	TECH	GROW PROD	410	160	224	112	0	1346	673	0
TEY,65KA RATED	COMPONENTS	TECH	GROW PROD	673.5	480	0	0	0	4825	1690	185
COMPONENTS PRO-E CONVERSION	COMPONENTS	TECH	GROW NON-PROD	210	50	0	0	0	0	0	0
NONE	COMPONENTS	TECH	GROW PROD	0	0	0	0	0	0	0	0
NONE	COMPONENTS	TECH	GROW PROD	0	0	0	0	0	0	0	0
NONE	COMPONENTS	TECH	GROW PROD	0	0	0	0	0	0	0	0
NONE	COMPONENTS	TECH	GROW PROD	0	0	0	0	0	0	0	0
LIGHTING PANEL, MOD-SQUAD	COMPONENTS	TECH	GROW PROD	758	850	0	250	50	0	3000	250
NONE	COMPONENTS	TECH	GROW PROD	0	0	0	0	0	0	0	0
NONE	COMPONENTS	TECH	GROW PROD	0	0	0	0	0	0	0	0
LOW COST LOAD CENTER AND CIRCUIT BREAKER	COMPONENTS	TECH	GROW PROD	1420	1460	0	0	0	10000	2000	0
MERCHANDISABLE PHASE II	COMPONENTS	TECH	GROW PROD	799.5	336	3815	1793	0	4387	2062	0
FUJI TEC MANUAL MOTOR STARTER, INTEGRATED STARTER AND PANEL BUS	COMPONENTS	TECH	GROW PROD	370	0	1100	550	0	1690	760	0
3-POLE DP CONTACTOR REDESIGN /MEXICO MANUFACTURING (RESTRUCTURING)	COMPONENTS	TECH	GROW PROD	1050	1764	2058	139	455	10454	1929	1945

FIG. 10



540

IMARK EXTRANET/WEB MARKETING	COMPONENTS	E- COMMERCE	GROW NON- PRD	68.5	35	100	50	0	0	0	0
NPI WEB ROLLOUT	COMPONENTS	E- COMMERCE	GROW NON- PRD	44	0	0	0	0	0	0	0
OEM PANELBUILDER EXTRANET-PART MKTG PROGRAM	COMPONENTS	E- COMMERCE	GROW NON- PRD	20	19	200	100	0	0	0	0
GES CONTROL CENTRAL MODULE	COMPONENTS	E- COMMERCE	GROW NON- PRD	30	24	200	100	0	0	0	0
EMPLOYEE PURCHASE PLAN	COMPONENTS	E- COMMERCE	GROW NON- PRD	34	0	100	50	0	0	0	0
DUAL-LINE DIRECT- RESI/CONTROLS	COMPONENTS	E- COMMERCE	GROW NON- PRD	127	214	0	0	0	0	0	0
MAPICS FOR MEXICO PLANTS (SATILLO, GEIMM)	COMPONENTS	IM	COST OUT	770	1650	0	0	0	0	0	0
PRODUCT INFORMATION DATA BASE	COMPONENTS	IM	GROW NON- PRD	234.5	0	0	0	0	0	0	0
CUSTOMER TRANSACTION QUALITY	COMPONENTS	SIX SIGMA	GROW NON- PRD	192.5	0	0	0	150	0	0	0
COMPONENTS TRANSACTION QUALITY -TO BE REMOVED	COMPONENTS	SIX SIGMA	GROW NON- PRD	0	0	0	0	0	0	0	0

## PRIORITIZE

FIG. 11

560

## SESSION-II SUMMARY REPORT SEARCH SCREEN

## SELECT SEARCH CRITERIA

GRADE  ☐

FUNCTION  ☒

BUSINESS  ☐

☐ VIEW CARRYOVER PROJECTS

566

FIG. 12



\_\_\_\_\_

**GR**

NEW SEARCH

FIG. 13






FIG. 14



610

622624

## MEETINGS TODAY

626

628

630

)

DAILY JOURNAL [ TODAY=10/20/1999 ]

INSERT NEW ENTRIES ON THE TOP OF EXISTING TEXT TO CREATE A RUNNING LIST.

632

FIG. 15



12/21

650

CPTS PERSONAL PAGE

622

TASKS	ERIC REED
10/20/99	PERSONAL ORGANIZER SITE LINKS MAIN MENU TODAY    TASKS    ISSUES    BOOKMARKS    SUBSCRIPTIONS SEARCH    PROJECTS    JOURNAL    MESSAGES    MEETINGS    CALENDAR
	PAGE OPTIONS <input type="checkbox"/> CREATE A TASK <input type="checkbox"/> VIEW YOUR TASK LIST <input type="checkbox"/> LIST TASKS YOU ASSIGNED <input type="checkbox"/> LIST COMPLETED TASKS

ADD A PERSONAL TASK ITEM HERE:  
 PRIORITY (1=HIGH) DUE DATE: DESCRIPTION:

SUBMIT

TASKS ASSIGNED TO YOU (STATUS=OPEN) (TOP OF PAGE)

651

ID#	STATUS	PRIORITY	DUE	DESCRIPTION	ASSIGNED BY	REFERENCE
-----	--------	----------	-----	-------------	-------------	-----------

TASKS ASSIGNED BY YOU (TOP OF PAGE)

	STATUS	TASK DESCRIPTION	ASSIGNED TO	DUE DATE	EST. DAYS	REFERENCE	
<input type="checkbox"/>	PAST DUE 3 WKS	MAKE COPIES OF WEBCITY WEB PAGES PAGES FOR JOHN BEULICK		10/1/1999	2	PERSONAL	DELETE
<input checked="" type="checkbox"/>	COMPLETE	DISABLE CPTS PRIOR TO 14-SEP-1999 CEC MEETING BASED ON ANNE WITKAVITCH'S TIME BLOCK.	TRISH BRUDZ	9/13/1999	1	PERSONAL	DELETE
<input checked="" type="checkbox"/>	COMPLETE	DESIGN & POST A DESCRIPTION PAGE FOR THE CPTS SINCE IT BE DISABLED DURING THE CEC PRESENTATION.	ALAN ARVIDSON	9/13/1999	1	JOB JAR	
<input checked="" type="checkbox"/>	COMPLETE	RUN THROUGH THE CPTS & GEAE TOOL W/ERIC REED	CHRIS FUSELIER	9/20/1999	1	PERSONAL	DELETE

FIG. 16

006600-0066960



652

## CPTS PERSONAL PAGE

ISSUES	PERSONAL ORGANIZER SITE LINKS					
	MAIN MENU	TODAY	TASKS	ISSUES	BOOKMARKS	SUBSCRIPTIONS
	SEARCH	PROJECTS	JOURNAL	MESSAGES	MEETINGS	CALENDAR
	ERIC REED					
PAGE OPTIONS:	<input type="checkbox"/> LIST ISSUES ASSIGNED TO YOU <input type="checkbox"/> LIST ISSUES YOU SUBMITTED <input type="checkbox"/> ADD AN ISSUE					

## PROJECT &amp; ISSUE LOG ITEMS ASSIGNED TO YOU

ISSUE ID (CLICK TO OPEN)	ISSUE DESCRIPTION	PROJECT ASSOCIATED WITH	DUE DATE
580	WEBCITY SECURITY	WEB CITY - DPO	09/30/1999

## STATUS OF ISSUES ASSIGNED BY YOU

[ TOP OF PAGE ]

ISSUE ID (CLICK TO OPEN)	STATUS	DATE SUBMITTED	ISSUE DESCRIPTION	ASSIGNED TO:	DUE DATE	STATUS REPORT
-----------------------------	--------	----------------	-------------------	--------------	----------	---------------

580	OPEN	08/26/1999	WEBCITY SECURITY	ERIC.REED@INDSYS.GE.COM	09/30/1999	MET W/ BRUCE LAUBE OVER THE TELEPHONE 27-AUG-
581	CLOSED	08/26/1999	GARY REINER VISIT PREP FOR CHRIS F.'S CONFERENCE ROOM	ERIC.REED@INDSYS.GE.COM	09/08/1999	PHIL MANDRY/AMY DAWSON ORDERED PLASMA DISPLAY.
582	CLOSED	08/26/1999	GEAE TOOL PERMISSION FORMS	ERIC.REED@INDSYS.GE.COM	08/27/1999	
599	CLOSED	09/08/1999	CPTS FOR CEC	TRISH.BRAUZE@INDSYS.GE.COM	09/13/1999	

FIG. 17

00552000 003400



660

MILESTONES & TASKS	PROJECT = WEBCITY DPO OWNER = ERIC REED
	PROJECT TRACKER ITEMS MAINMENU SUMMARY (4BLOCK) BENEFITS/FUNDING STAFFING MILESTONES/TASKS ISSUES LINKS/FILECABINET
PAGE OPTIONS:	<input type="checkbox"/> ADD NEW MILESTONE <input type="checkbox"/> ADD NEW TASK

## HIGH LEVEL - PROJECT START AND END DATES

START DATE (MM/DD/YYYY)	END DATE: (MM/DD/YYYY)	DURATION-CALCULATED	
08/23/1999	09/17/1999	4 WEEKS	

MILESTONES — ☐ ADD NEW MILESTONES

DUE DATE STATUS MILESTONE DESCRIPTION (SELECT TO EDIT) OWNER

10/1/1999 ☒ COMPLETE DPO

ERIC.REED@INDSYS.GE.COM

## TASKS

☐ ADD NEW TASKS VIEW GANT CHART [TOP OF PAGE]

	STATUS	TASK DESCRIPTION	OWNER	DUE DATE	DURATION	START DATE	COMMENTS ON STATUS
EDIT	<input checked="" type="checkbox"/> COMPLETE	DISCUSS SESSION 2 SUBMITTAL W/GUILLERMO	ERIC.REED@INDSYS.GE.COM	9/10/1999	1 DAYS	9/11/1999	
EDIT	<input checked="" type="checkbox"/> COMPLETE	SESSION 2 FUNDING REVIEW WITH WEBCITY TEAM	ERIC.REED@INDSYS.GE.COM	9/14/1999	1 DAYS	9/15/1999	09/08/1999: CURRENTLY
EDIT	<input checked="" type="checkbox"/> COMPLETE	GO THROUGH GEAE WEB-BASED PROJECT TOOL WITH ZONING BOARD VIA NETNETTING	ERIC.REED@INDSYS.GE.COM	9/17/1999	10 DAYS	9/18/1999	09/08/1999: I HAVE THE
EDIT	<input checked="" type="checkbox"/> COMPLETE	POSTING HIERARCHY/PERMISSIONS FOR ALL OF SOURCING & TECHNOLOGY TO SUBMIT TO GREGG EYRAUD	ERIC.REED@INDSYS.GE.COM	9/17/1999	1 WKS	9/10/1999	REQUEST WENT OUT TO
EDIT	<input checked="" type="checkbox"/> COMPLETE	PREPARE DPO PITCH	ERIC.REED@INDSYS.GE.COM	9/28/1999	4 DAYS	9/24/1999	
EDIT	<input checked="" type="checkbox"/> COMPLETE	MILESTONE: DPO DECISION POINT 0 (DPO) MEETING	ERIC.REED@INDSYS.GE.COM	10/1/1999		10/1/1999	SCHEDULED W/CHRIS

FIG. 18

00552000 003400



670

<b>SUMMARY</b>	PROJECT=WEBCITY DPO OWNER=ERIC REED																																				
	PROJECT TRACKER ITEMS MAINMENU SUMMARY (4BLOCK) BENEFITS/FUNDING STAFFING MILESTONES/TASKS ISSUES LINKS/FILE CABINET																																				
<b>PROJECT INFORMATION</b> PROJECT ID: 239 (CLICK TO EDIT INFO) PROJECT NAME: WEBCITY DPO OWNER: ERIC REED DESCRIPTION: PREPARATION FOR THE WEBCITY DPO PRODUCT LINE: WEBCITY GLOBAL DEVELOPMENT TEAM: WEBCITY CORE TEAM		<b>PROJECT SCHEDULE</b> STATUS: PAST DUE - 5 WEEKS SCHEDULE: START DATE: END DATE: DURATION: 08/23/1999 09/17/1999 4 WEEKS MILESTONES: <table border="1"> <tr> <th>DUE DATE</th><th></th><th>MILESTONE DESCRIPTION</th></tr> <tr> <td>10/1/1999</td><td><input checked="" type="checkbox"/></td><td>DPO</td></tr> </table>			DUE DATE		MILESTONE DESCRIPTION	10/1/1999	<input checked="" type="checkbox"/>	DPO																											
DUE DATE		MILESTONE DESCRIPTION																																			
10/1/1999	<input checked="" type="checkbox"/>	DPO																																			
<b>BENEFITS &amp; BUDGET</b> TOTAL BUDGET: \$ TOTAL BENEFITS: \$ NET BENEFITS: \$(RATIO) QUALITY BENEFITS: DELTA RMA: COMMENTS: PROGRAM FUNDING BUDGET: <table> <tr> <td>TOTAL BUDGET</td><td>1999 BUDGET</td><td>1999ACT</td></tr> <tr> <td>HEADCOUNT</td><td>5</td><td></td></tr> <tr> <td>EXPENSES: \$</td><td>\$</td><td>\$</td></tr> <tr> <td>INVESTMENT: \$</td><td></td><td></td></tr> <tr> <td>TOTAL: \$</td><td></td><td></td></tr> </table> SOURCE OF BUDGET:		TOTAL BUDGET	1999 BUDGET	1999ACT	HEADCOUNT	5		EXPENSES: \$	\$	\$	INVESTMENT: \$			TOTAL: \$			<b>ISSUE/RISKS</b> SUMMARY <table border="1"> <tr> <th>SCHEDULE</th><th>BUDGET</th><th>QUALITY</th><th>STAFF</th><th>BENEFITS</th></tr> <tr> <td>LOW</td><td>LOW</td><td>&lt;NONE&gt;</td><td>LOW</td><td>MEDIUM</td></tr> </table> HIGH RISK ITEMS (>=16) <table border="1"> <tr> <th>ID</th><th>RISK</th><th>DESCRIPTION</th><th>STATUS (DUE)</th></tr> <tr> <td>599</td><td><input type="checkbox"/></td><td>CPTS FOR CEC</td><td>CLOSED09/13/1999</td></tr> </table>			SCHEDULE	BUDGET	QUALITY	STAFF	BENEFITS	LOW	LOW	<NONE>	LOW	MEDIUM	ID	RISK	DESCRIPTION	STATUS (DUE)	599	<input type="checkbox"/>	CPTS FOR CEC	CLOSED09/13/1999
TOTAL BUDGET	1999 BUDGET	1999ACT																																			
HEADCOUNT	5																																				
EXPENSES: \$	\$	\$																																			
INVESTMENT: \$																																					
TOTAL: \$																																					
SCHEDULE	BUDGET	QUALITY	STAFF	BENEFITS																																	
LOW	LOW	<NONE>	LOW	MEDIUM																																	
ID	RISK	DESCRIPTION	STATUS (DUE)																																		
599	<input type="checkbox"/>	CPTS FOR CEC	CLOSED09/13/1999																																		

FIG. 19

0052000 003400



BENEFITS & BUDGET	PROJECT=WEBCITY DPO OWNER=ERIC REED		
	PROJECT TRACKER ITEMS MAIN MENU   SUMMARY (4BLOCK)   BENEFITS/FUNDING   STAFFING MILESTONES/TASKS   ISSUES                      LINKS/FILECABINET		

## BUDGET:

PLANNED EXPENSES:	SALARY \$ <input type="text"/> (SALARY & BENEFITS)				
	OTHER \$ <input type="text"/>				
TOTAL EXPENSE \$					
PLANNED INVESTMENT:	\$ <input type="text"/>				
TOTAL BUDGET	\$				
SOURCE OF BUDGET:					
ACTUAL EXPENSES:	1999	HEADCOUNT	\$COMPENSATION	\$OTHER EXP	\$TOTAL EXP
	ACT	<input type="text"/>	\$ <input type="text"/>	\$ <input type="text"/>	\$
	PLAN	<input type="text"/>			\$ <input type="text"/>
	FRCST				\$ <input type="text"/>

## FINANCIAL BENEFITS:

GROWTH:     COST OUT:     QUALITY:     SALES LOSS AVOIDANCE:   
 \$  + \$  + \$  + \$   
 TOTAL BENEFITS= \$                      RMA REDUCTION:   
 NET BENEFITS:

\$ RATIO:

SAVE CHANGES

FIG. 20

00552900 003400



ISSUES & RISKS	PROJECT=WEBCITY DPO OWNER=ERIC REED
	PROJECT TRACKER ITEMS MAIN MENU    SUMMARY (4BLOCK)    BENEFITS/FUNDING    STAFFING MILESTONES/TASKS    ISSUES                    LINKS/FILE CABINET
PAGE OPTIONS:	<input type="checkbox"/> ADD A NEW ISSUE

## RISK SUMMARY

SCHEDULE	BUDGET	STAFF	BENEFITS	QUALITY
LOW <input type="checkbox"/>	LOW <input type="checkbox"/>	LOW <input type="checkbox"/>	MEDIUM <input type="checkbox"/>	<NONE> <input type="checkbox"/>
SAVE CHANGES TO RISK SUMMARY				

**OPEN ISSUES | [ TOP OF PAGE ]**

ID	DESCRIPTION	ASSIGNED TO	DUE	SCORE	COMPLETE
----	-------------	-------------	-----	-------	----------

**CLOSED ISSUES | ( TOP OF PAGE )**

ID	DESCRIPTION	ASSIGNED TO	DUE	SCORE	COMPLETE
599	CPTS FOR CEC	TRISH BRUDZ	09/13/1999	<input type="checkbox"/>	09/13/1999CLOSED

FIG. 21



## STAFFING

STAFF NEEDED:	HEADCOUNT #	5	& EXPENSE \$		(SALARY + BENEFITS)	
	TYPE:	<input checked="" type="checkbox"/> JV <input type="checkbox"/> OS <input type="checkbox"/> SP <input type="checkbox"/> TLP <input type="checkbox"/> INTERN				
	DETAILS:	PROJECT CHAMPION - ERIC REED PROJECT LEADER - TRISH BRUDZ IM - RANDY WALKER ODC - PALLAVI SHARMA/RAUL				

# 5 | EXPENSE \$            (SALARY + BENEFITS)

**DETAILS:**

CURRENT STAFF:		
-------------------	--	--

## LIST KEY PLAYERS & LEVEL OF INVOLVEMENT

Date	Time	Location	Weather	Wind	Temp	Humidity	Remarks

FIG. 22

Variable	Mean	Standard Deviation	Minimum	Maximum
Age	35.5	10.5	25	45
Gender	0.5	0.5	0	1
Marital Status	0.5	0.5	0	1
Education	12.5	1.5	10	14
Income	3500	1500	2000	5000
Health	0.5	0.5	0	1
Smoking	0.2	0.4	0	1
Drinking	0.1	0.3	0	1
Exercise	0.3	0.5	0	1
Stress	0.4	0.5	0	1
Sleep	0.5	0.5	0	1
Appetite	0.5	0.5	0	1
Mood	0.5	0.5	0	1
Energy	0.5	0.5	0	1
Concentration	0.5	0.5	0	1
Memory	0.5	0.5	0	1
Emotion	0.5	0.5	0	1
Behavior	0.5	0.5	0	1
Thought	0.5	0.5	0	1
Feeling	0.5	0.5	0	1
Perception	0.5	0.5	0	1
Attention	0.5	0.5	0	1
Intuition	0.5	0.5	0	1
Imagination	0.5	0.5	0	1
Reasoning	0.5	0.5	0	1
Logic	0.5	0.5	0	1
Analysis	0.5	0.5	0	1
Synthesis	0.5	0.5	0	1
Evaluation	0.5	0.5	0	1
Comparison	0.5	0.5	0	1
Classification	0.5	0.5	0	1
Organization	0.5	0.5	0	1
Planning	0.5	0.5	0	1
Problem Solving	0.5	0.5	0	1
Decision Making	0.5	0.5	0	1
Communication	0.5	0.5	0	1
Interpersonal Skills	0.5	0.5	0	1
Leadership	0.5	0.5	0	1
Teamwork	0.5	0.5	0	1
Conflict Resolution	0.5	0.5	0	1
Networking	0.5	0.5	0	1
Public Speaking	0.5	0.5	0	1
Writing	0.5	0.5	0	1
Reading	0.5	0.5	0	1
Learning	0.5	0.5	0	1
Adaptability	0.5	0.5	0	1
Resilience	0.5	0.5	0	1
Optimism	0.5	0.5	0	1
Positivity	0.5	0.5	0	1
Gratitude	0.5	0.5	0	1
Compassion	0.5	0.5	0	1
Empathy	0.5	0.5	0	1
Kindness	0.5	0.5	0	1
Generosity	0.5	0.5	0	1
Humility	0.5	0.5	0	1
Patience	0.5	0.5	0	1
Forgiveness	0.5	0.5	0	1
Self-control	0.5	0.5	0	1
Discipline	0.5	0.5	0	1
Perseverance	0.5	0.5	0	1
Determination	0.5	0.5	0	1
Confidence	0.5	0.5	0	1
Self-esteem	0.5	0.5	0	1
Self-worth	0.5	0.5	0	1
Self-love	0.5	0.5	0	1
Self-respect	0.5	0.5	0	1
Self-awareness	0.5	0.5	0	1
Self-reflection	0.5	0.5	0	1
Self-improvement	0.5	0.5	0	1
Personal Growth	0.5	0.5	0	1
Life Satisfaction	0.5	0.5	0	1
Overall Well-being	0.5	0.5	0	1



FILECABINET & LINKS	PROJECT=WEBCITY DPO OWNER=ERIC REED
	PROJECT TRACKER ITEMS MAIN MENU SUMMARY (4BLOCK) BENEFITS/FUNDING STAFFING MILESTONES/TASKS ISSUES LINKS/FILE CABINET
PAGE OPTIONS:	USE THIS FORM TO ADD A NEW LINK: DESCRIPTION: <input type="text"/> HYPERLINK: <input type="text"/> <input type="button" value="SUBMIT"/>

LINK TO FILE OR URL - CLICK TO VIEW

LAST MODIFIED

FIG. 23

## TEAM MANAGEMENT - MAIN MENU

○ LIST YOUR TEAMS:  
ENTER EMAIL:

○ LIST TEAMS UNDER:

-NO SELECTION-	<input type="button" value=""/>
TECHNOLOGY COMPONENTS	<input type="button" value=""/>
TECHNOLOGY NPI	<input type="button" value=""/>

- LIST ALL TEAMS
- SEARCH FOR A SPECIFIC TEAM
- BROWSE THE SITE
- REGISTER YOUR TEAM

## &lt;&lt;IMPORTANT NOTES&gt;&gt;

- USE YOUR MOUSE TO CLICK ON BUTTONS - USING "ENTER" ON YOUR KEYBOARD MAY CAUSE ERRORS
- USE INTERNET EXPLORER 4.0 [THERE ARE KNOWN JAVA SCRIPT BUGS WITH NETSCAP

FIG. 24

0052000-002400




TEAM PAGE	CHRIS FUSELIER'S STAFF
	SITE LINKS NEWS      JOBJAR    MEETINGS    CALENDER      SAMEPAGE    TEAM ADMIN TEAM MENU   PROJECTS   TASK LIST   LINKS & FILES   PARKING LOT   PERSONAL PAGE

## TEAM OVERVIEW:

CHRIS FUSELIER'S STAFF PAGES

CLICK HERE TO POST A CUSTOM SITE IMAGE  
 YOU WILL NEED TO SEND THE IMAGES AS  
 AN ATTACHMENT IN YOUR EMAIL SYSTEM

TEAM LEADER:CHRIS FUSELIER--TEAM LOCATION:PLAINVILLE,CT.



## TEAM MEMBER'S [ TOP OF PAGE ]

TEAM MEMBER	PHONE	LOCATION	CONTACT	
CHRIS FUSELIER	860 747-7852 8x756-7852	PLAINVILLE,CT	WEB MESSAGE	OUTLOOK
ERIC REED	756-7634.860-747-7634	PLAINVILLE,CT	WEB MESSAGE	OUTLOOK
JOHN DOUGHERTY	610 489 8945 OR 8x756 7305	PA	WEB MESSAGE	OUTLOOK
JEFFERY BEARD	8x756-5116	PLAINVILLE	WEB MESSAGE	OUTLOOK
CHARLES BECKER	278-5717	SALEM	WEB MESSAGE	OUTLOOK
RALF CHRISTIAN	698 42 13: 34 93 495 42 13	BARCELONA	WEB MESSAGE	OUTLOOK
DAN DELLAVECCHIA	262-5252	SOMERSWORTH	WEB MESSAGE	OUTLOOK
DAN DELLAVECCHIA	262-5252	SOMERSWORTH	WEB MESSAGE	OUTLOOK
DONNA IZZO	687-4583	ALBANY	WEB MESSAGE	OUTLOOK
DON MCDONALD	280-3077	FORT WAYNE	WEB MESSAGE	OUTLOOK
JOHN MORBY	756-7926	PLAINVILLE	WEB MESSAGE	OUTLOOK
STEVEN PEAK	393-4976	MT VERNON	WEB MESSAGE	OUTLOOK
PHILIP PIQUEIRA	756-7234	PLAINVILLE	WEB MESSAGE	OUTLOOK
MARZIO POZZUOLI	494-2056	MARKHAM	WEB MESSAGE	OUTLOOK
INDRAJIT PURKAYASTHA	756-7991	PLAINVILLE	WEB MESSAGE	OUTLOOK
PAUL SINGER	756-5265	PLAINVILLE	WEB MESSAGE	OUTLOOK
MIKE VON KANNEWURFF	756-7951	PLAINVILLE	WEB MESSAGE	OUTLOOK
TIM WAITE	349-7443	DULUTH	WEB MESSAGE	OUTLOOK
GUILLERMO WILLE	756-7007	PLAINVILLE	WEB MESSAGE	OUTLOOK
KARL WILLIAMS	278-7160	SALEM	WEB MESSAGE	OUTLOOK
DAVID LOY	663-5285	SHREVEPORT	WEB MESSAGE	OUTLOOK
GERMAN NAVARRO B			WEB MESSAGE	OUTLOOK
MONTE ATWELL	833-7072	SCHENECTADY	WEB MESSAGE	OUTLOOK
JASON WASSERMAN	756-7286	PLAINVILLE	WEB MESSAGE	OUTLOOK
LARRY BOCK	234-5437	FORT EDWARD	WEB MESSAGE	OUTLOOK
LORI GRABLE	756-7268	PLAINVILLE	WEB MESSAGE	OUTLOOK
CHONG SHI GAN	540-2168	JURONG	WEB MESSAGE	OUTLOOK
KOEN CANDRIES		GENT	WEB MESSAGE	OUTLOOK
CARL HORTON	756-5127	PLAINVILLE	WEB MESSAGE	OUTLOOK



740

# ISSUE TRACKER - MAIN MENU

- GET A LIST OF YOUR ISSUES:

o GET A LIST OF YOUR ISSUES: 

ALL
OPEN
CLOSED

ENTER EMAIL  STATUS:

- ## GROUP & RISK REPORTS

MAKE SELECTION:   
COMPONENTS

- o ADD A NEW ISSUE
- o SEARCH DATABASE
- o LIST ALL REPORT GROUPS
- o REGISTER AS A NEW CPTS USER

<<IMPORTANT NOTES>>

- USE YOUR MOUSE TO CLICK ON BUTTONS - USING "ENTER" ON YOUR KEYBOARD MAY CAUSE ERRORS
- USE INTERNET EXPLORER 4.0 [THERE ARE KNOWN JAVA SCRIPT BUGS WITH NETSCAPE]

FIG. 26